

UNIVERSITY OF WISCONSIN

Campus Plan Process & Schedule

July 28, 2004

| June 2004 | July/August | September | October | November | December | March 2005 | April | May | July/Auguat | September 2005 |
|--|---|---|---|--|---|---|---|--|---|--|
| Workshop 1 | Workshop 2 & 3 | Workshop 4 | Workshop 5 | Workshop 6 | Workshop 7 | Workshop 8 | Workshop 9 | Workshop 10 | Workshop 11 | Workshop 12 |
| INTERNAL KICK-OFF | OBSERVATIONS | CONCEPT/ PRINCIPLES | PRECINCT 1 WEST | PRECINCT 2 CENTRAL | PRECINCT 3 EAST | DRAFT FINAL PLAN | FINAL PLAN | DESIGN GUIDELINES | DESIGN GUIDELINES | PLAN ROLL OUT |
| Participants: <ul style="list-style-type: none">• Technical Coordinating Committee• Ayers/Saint/Gross• Consultants | Participants: <ul style="list-style-type: none">• Campus Planning Steering Committee• Core Group• Ayers/Saint/Gross• Consultants | Participants: <ul style="list-style-type: none">• Technical Coordinating Committee• Ayers/Saint/Gross• Consultants• Precinct Group | Participants: <ul style="list-style-type: none">• Technical Coordinating Committee• Ayers/Saint/Gross• Consultants• Precinct Group | Participants: <ul style="list-style-type: none">• Executive Leadership Committee• Technical Coordinating Committee• Ayers/Saint/Gross• Consultants• Precinct Group | Participants: <ul style="list-style-type: none">• Technical Coordinating Committee• Ayers/Saint/Gross• Consultants• Precinct Group | Participants: <ul style="list-style-type: none">• Campus Planning Steering Committee• Technical Coordinating Committee• Ayers/Saint/Gross• Consultants | Participants: <ul style="list-style-type: none">• Executive Leadership Committee• Campus Planning Steering Committee• Ayers/Saint/Gross• Consultants | Participants: <ul style="list-style-type: none">• Technical Coordinating Committee• Ayers/Saint/Gross• Consultants | Participants: <ul style="list-style-type: none">• Executive Leadership Committee• Campus Planning Steering Committee• Ayers/Saint/Gross• Consultants | Participants: <ul style="list-style-type: none">• Executive Leadership Committee• Ayers/Saint/Gross• Consultants |
| I. OBSERVATION PHASE | | | | | | | | | | |
| Observations <u>Data Collection & Analysis</u> Analysis of : <ul style="list-style-type: none">• Academic Mission/ Strategic Plan• History and Precedent• Architectural Character• Pedestrian Circulation• Topography• Edges and Boundaries• Campus/Landscape• Traffic/Parking• Stormwater/Hydrology• Zoning• Vegetation | | II. CONCEPTUAL PLAN | Overall Campus Plan - “Broad Brush Approach” | | | | | | | |
| | | 1. Principles 2. Campus Plan | | III. PRECINCT STUDIES | Detailed Studies of Campus Precincts | | | | | |
| | | | | 1. West 2. Central 3. East | | V. COMPREHENSIVE PLAN | Detailed Campus Plan / Implementation Strategies | | | |
| | | | | | | | | IV. DESIGN GUIDELINES | Buildings and Grounds Design Standards | |
| | | | | | | | | | | ROLL OUT |



Architects + Planners